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CCR No. 97-0266 Logged Date 3/4/97 Rev. - Request Type CCR

Priority Routine[l Urgent Emergency[l Affected Release Change Class 11

Title (description) MSS Billing and Accounting Service L4 Requirements Text Modification

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

ECS CCB - AC-96-0561

RTM Change Start New ]:|
Baseline

Problem

Requirement and/or link modifications are needed for BO validation and/or compliance of
Release B TAM(s) and/or DID 304 rejection letter comments.

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use:
‘unverified' for acceptance and system verification status; 'test’ for verification methods;
‘approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment;
‘functional’ for type (L4s and RbRS).

This CCR modifies the L4 Text.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [ M&o []
Procurement |:| QO Rel. Dev Rel. A |:| Rel. C E[ SCDO Arch. |:|
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None Small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mark Alabastro (signed) Mark Alabastro 3/4/97
Signature Date
Office Sys.Eng. Office Manager (signed) Edward Nicosia 3/4/197
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 3/6/97
Signature Date
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